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CONSTRUCTION PROGRESS REPCRT FOR -
MONTH OF Sartagher 195 3

To be submitted (in duplicate) as of the first day of each month on
all proJjects involving new construction, repairs, or alterations. If
suthorization has been received and work not yet commenced, report should
be submitted, giving under "Date of Ccommencement"”, the known or estimated
date when work will commence.

STATINTL
STATSPEC Project Tltle'— Locatlon"-_

STATINTL Contractor.__-_____' Allotment No.:__444240-001
Date of Commencement: 15 Jw 1953 . Schedu.'l.ed Completion Dete:

Authority for constructlon (1dentif1cation o:f' instrumen%eautﬁor}%igg WO %)1954

PRC sction DD/I « 195453, Dated 13 April 1953

Brief description of work involved: Gonstruption of New Operations Bullding,
Auxtliary Building, Fences, etg, - .

Percent completed in various branches of work:

Excavation, gradinghk pevingi 10% . Flooring , %
Congrete, cement work LD ‘Hardware : %
Structural steel & mise, irch 8% | Painting, glazing %
Masonry 57% " “Plumbing 60%
Carpentry, millworkToil, 13% Heating, ventllating %
Roofing, waterproofing % Flectrical 3R% |
Sheet metal % Electric fixtures %
Lath, plaster, acoustic % Approach work %
Insulation % OthersPrelim, ,fence,f1gin,75%
Alvninum windows

Cersnic tile % Aluninum antrances P

v Totals:
Amount of contract, including asdditions and deductions $ 377,386.00
Value of work completed to date 75560906
Value of materials on site 44000,00
Value of materials in storage hotund ]
Total velue of completed work and materials 79:609*06
Total of partial payments to 1 October 195 3 71,648,15
BY
{3ignature)

See opposite side for instructions.
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A

- le .This.-blank is an interim form to be.used in
reporting progress on all contracts involving expenditure
-of funds for construction, including altérations and re-
pairs to existing structures and is intended to supplement
the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2. When no Agency technical representative is assigned
to the project or to the station under whose jurisdiction
the work is being done, the necessary informstion should be
obtained from the appropriate representative of the Agency
responsible for management of the contract.

3. If various units of work under one authorization .
4o not lend themselves to inclusion in one progress report,
separate sheets should be submitted; €.g.; waen work under
a given authorization is handled under two or more ueparate
contractsn

Approved For Release 2001/03/02 : CIA-RDP78-04133A000100120015-2



